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ESTIMATE RUN 07/08/2004

ESTIMATE SUMMARY 15:59:48

CONTID: C14208 ESTIMATE NO: 0003 PROG 2002

PCN: 14208-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Manitou to I-25 PERCENT TIME:

PROJECT NO: NH 0242-039

Manitou to I-25

NAME OF ROAD:

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 06/25/2004 DATE TIME STARTED 04/19/2004

2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN

DATE AWARDED 01/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,529,078.78 PARTICIPATING $ $ 911,582.60

AWARD PROJECT AMT: 4,015,672.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,212.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

39.0 TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

43.56%

2,556,243.92

911,582.60

911,582.60

906,370.02

$

$

$

$

1,972,834.86

0.00

1,972,834.86

0.00

1,972,834.86

-12,859.13

0.00

1,959,975.73

0.00

AMOUNT DUE 1,959,975.73 906,370.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 906,370.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

TELLER

PARK, REGION 2
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0005 REMOVAL OF CURB AND GUTTER 5,255.000 0.000

LF 0.000 0.00

2.65000 0.000 0.00

202-00203

0010 *REMOVAL OF ASPHALT MAT (PLANING) 281,563.000 143,113.000

SY 108,646.000 79,311.58

0.73000 251,759.000 183,784.07

202-00240

0015 *REMOVAL OF GUARDRAIL TYPE 3 200.000 0.000

LF 0.000 0.00

2.14000 0.000 0.00

202-01130

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,537.000 0.000

CY 0.000 0.00

15.66000 0.000 0.00

203-00010

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 215.000 0.000

CY 0.000 0.00

32.72000 0.000 0.00

203-00060

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,262.000 0.000

CY 0.000 0.00

20.75000 0.000 0.00

203-00062

0035 PROOF ROLLING 2.000 0.000

HOUR 0.000 0.00

176.83000 0.000 0.00

203-01100

0040 BLADING 20.000 0.000

HOUR 0.000 0.00

83.04000 0.000 0.00

203-01500

0045 POTHOLING 20.000 0.000

HOUR 1.500 253.82

169.21000 1.500 253.82

203-01597

0050 RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

211.11000 0.000 0.00

210-00810

0055 RESET GUARDRAIL TYPE 4 300.000 0.000

LF 0.000 0.00

10.60000 0.000 0.00

210-01140



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0060 ADJUST MANHOLE 10.000 0.000

EACH 0.000 0.00

439.93000 0.000 0.00

210-04010

0065 SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

212-00006

0070 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

213-00003

0075 MULCH TACKIFIER 75.000 0.000

LB 0.000 0.00

3.17000 0.000 0.00

213-00061

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 139.560 35.700

TON 103.860 8,806.29

84.79000 139.560 11,833.29

403-00720

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,345.000 14,318.090

TON 1,023.720 35,645.93

34.82000 15,341.810 534,201.82

403-33871

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 14,081.000 3,142.000

GAL 2,201.000 1,980.90

0.90000 5,343.000 4,808.70

411-10255

0095 *ASPHALT REJUVENATING AGENT 22.000 0.000

GAL 0.000 0.00

2.37000 0.000 0.00

411-90010

0100 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.000 7.000

TON 0.000 0.00

162.27000 7.000 1,135.89

507-00400

0105 *24 INCH REINFORCED CONCRETE PIPE 96.000 0.000

LF 96.000 6,667.20

69.45000 96.000 6,667.20

603-01240

0110 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 490.06

490.06000 1.000 490.06

603-05024
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0115 *12 INCH CORRUGATED STEEL PIPE 60.000 60.000

LF 0.000 0.00

71.60000 60.000 4,296.00

603-10120

0120 *INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.800 2,744.41

3,430.51000 0.800 2,744.41

604-19105

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 40.000 0.000

LF 0.000 0.00

10.97000 0.000 0.00

606-00301

0130 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,840.000 0.000

LF 0.000 0.00

15.72000 0.000 0.00

606-00350

0135 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,454.02000 0.000 0.00

606-01460

0140 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,363.29000 0.000 0.00

606-02005

0145 *CONCRETE SIDEWALK 285.000 0.000

SY 0.000 0.00

29.17000 0.000 0.00

608-00000

0150 *CONCRETE CURB RAMP 88.000 0.000

SY 0.000 0.00

109.27000 0.000 0.00

608-00010

0155 *SIDEWALK DRAIN 12.000 0.000

LF 0.000 0.00

319.30000 0.000 0.00

608-10000

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 0.000

LF 0.000 0.00

14.29000 0.000 0.00

609-21010

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,940.000 0.000

LF 0.000 0.00

10.82000 0.000 0.00

609-21020
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0170 CURB TYPE 6 (SECTION M) 30.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0175 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0180 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0185 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003

0190 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

20,448.30000 0.000 0.00

614-85115

0195 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

3,114.86000 1.000 3,114.86

615-00030

0200 *MOBILIZATION 0.500 0.300

L S 0.000 0.00

99,148.92000 0.300 29,744.68

626-00000

0205 *PAVEMENT MARKING PAINT 1,004.000 629.000

GAL 375.000 9,915.00

26.44000 1,004.000 26,545.76

627-00001

0210 *EPOXY PAVEMENT MARKING 550.000 0.000

GAL 0.000 0.00

53.36000 0.000 0.00

627-00005

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,720.000 2,793.000

SF 0.000 0.00

8.56000 2,793.000 23,908.08

627-01003

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,526.000 0.000

SF 0.000 0.00

9.04000 0.000 0.00

627-30410
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0225 *FLAGGING 800.000 374.250

HOUR 376.000 7,711.76

20.51000 750.250 15,387.63

630-00000

0230 *TRAFFIC CONTROL INSPECTION 23.000 12.000

DAY 11.000 2,097.70

190.70000 23.000 4,386.10

630-00007

0235 *TRAFFIC CONTROL MANAGEMENT 47.000 22.000

DAY 25.000 9,501.50

380.06000 47.000 17,862.82

630-00012

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 4.000

EACH 0.000 0.00

182.65000 4.000 730.60

630-80341

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 23.500

EACH 0.000 0.00

77.11000 23.500 1,812.09

630-80342

0250 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,759.86000 1.000 2,759.86

630-80355

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,327.15000 1.000 1,327.15

630-80357

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 150.000 2.000

EACH 0.000 0.00

34.34000 2.000 68.68

630-80363

0265 *TRAFFIC CONE 300.000 100.000

EACH 0.000 0.00

7.99000 100.000 799.00

630-80380

0270 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0275 F/A ON-THE-JOB TRAINEE 1,408.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0280 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0285 F/A QUALITY INCENTIVE PAYMENT 141,684.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0290 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0295 F/A SMOOTHNESS INCENTIVE PAYMENT 56,320.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0525 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL -2,250.000 -2,250.00

1.00000 -2,250.000 -2,250.00

900-00006

CAT 0200 $162,876.15 876,412.57CURRENT AMT 2,394,626.09 $$

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 7,046.000 0.000

SY 7,046.000 5,143.58

0.73000 7,046.000 5,143.58

202-00240

0305 *REMOVAL OF GUARDRAIL TYPE 3 19,517.000 13,015.000

LF 5,159.000 11,040.26

2.14000 18,174.000 38,892.36

202-01130

0310 *REMOVAL OF END ANCHORAGE 47.000 2.000

EACH 5.000 546.70

109.34000 7.000 765.38

202-01300

0315 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,000.000 0.000

CY 0.000 0.00

20.75000 0.000 0.00

203-00062

0320 ROLLING 20.000 0.000

HOUR 0.000 0.00

93.40000 0.000 0.00

203-01140
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0325 BLADING 40.000 0.000

HOUR 0.000 0.00

83.04000 0.000 0.00

203-01500

0330 POTHOLING 5.000 0.000

HOUR 0.000 0.00

169.21000 0.000 0.00

203-01597

0335 *RESET END ANCHORAGE 13.000 0.000

EACH 13.000 12,482.34

960.18000 13.000 12,482.34

210-01200

0340 SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

212-00006

0345 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

213-00003

0350 MULCH TACKIFIER 75.000 0.000

LB 0.000 0.00

3.17000 0.000 0.00

213-00061

0355 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 28,069.000 0.000

TON 7,868.250 290,102.38

36.87000 7,868.250 290,102.38

403-33721

0360 *HEATING AND SCARIFYING TREATMENT 230,424.000 47,405.000

SY 170,576.000 233,689.12

1.37000 217,981.000 298,633.97

405-00000

0365 EMULSIFIED ASPHALT (SLOW-SETTING) 11,565.000 0.000

GAL 1,792.000 1,612.80

0.90000 1,792.000 1,612.80

411-10255

0370 *ASPHALT REJUVENATING AGENT 23,041.000 2,709.000

GAL 11,840.000 28,060.80

2.37000 14,549.000 34,481.13

411-90010

0375 RIPRAP (6 INCH) 37.000 0.000

CY 37.000 3,081.36

83.28000 37.000 3,081.36

506-00206
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0380 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000

TON 0.000 0.00

162.27000 0.000 0.00

507-00400

0385 *12 INCH CORRUGATED STEEL PIPE 100.000 100.000

LF 0.000 0.00

71.60000 100.000 7,160.00

603-10120

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 22,061.000 12,008.000

LF 5,881.000 64,514.57

10.97000 17,889.000 196,242.33

606-00301

0395 *END ANCHORAGE TYPE 3B 8.000 0.000

EACH 0.000 0.00

509.91000 0.000 0.00

606-01320

0400 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

924.42000 0.000 0.00

606-01370

0405 *TRANSITION TYPE 3J 8.000 4.000

EACH 4.000 2,965.36

741.34000 8.000 5,930.72

606-01385

0410 *END ANCHORAGE TYPE 3K 8.000 4.000

EACH 4.000 3,767.56

941.89000 8.000 7,535.12

606-01390

0415 *END ANCHORAGE (NONFLARED) 39.000 29.000

EACH 10.000 14,190.00

1,419.00000 39.000 55,341.00

606-02003

0420 CURB TYPE 6 (SECTION M) 400.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0425 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0430 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0435 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003

0440 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

3,114.86000 0.000 0.00

615-00030

0445 EMBANKMENT PROTECTOR TYPE 5 12.000 0.000

EACH 0.000 0.00

1,451.87000 0.000 0.00

615-00050

0450 *MOBILIZATION 0.500 0.300

L S 0.000 0.00

99,148.92000 0.300 29,744.68

626-00000

0455 *PAVEMENT MARKING PAINT 1,291.000 208.000

GAL 1,083.000 28,634.52

26.44000 1,291.000 34,134.04

627-00001

0460 *EPOXY PAVEMENT MARKING 799.000 0.000

GAL 0.000 0.00

53.36000 0.000 0.00

627-00005

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 990.000 0.000

SF 0.000 0.00

8.56000 0.000 0.00

627-01003

0470 *FLAGGING 1,794.750 599.250

HOUR 1,195.500 24,519.71

20.51000 1,794.750 36,810.32

630-00000

0475 *PILOT CAR OPERATION 245.000 32.750

HOUR 119.500 4,633.02

38.77000 152.250 5,902.73

630-00001

0480 *TRAFFIC CONTROL INSPECTION 22.000 11.000

DAY 11.000 2,097.70

190.70000 22.000 4,195.40

630-00007

0485 *TRAFFIC CONTROL MANAGEMENT 46.000 22.000

DAY 24.000 9,121.44

380.06000 46.000 17,482.76

630-00012
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PCN: 14208-BID ESTIMATE RUN 07/08/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 1.000

EACH 0.000 0.00

182.65000 1.000 182.65

630-80341

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 9.000

EACH 3.000 231.33

77.11000 12.000 925.32

630-80342

0500 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,327.15000 0.000 0.00

630-80357

0505 *TRAFFIC CONE 100.000 32.500

EACH 0.000 0.00

7.99000 32.500 259.68

630-80380

0520 ADJ GDRAIL 3,939.000 0.000

LF 3,939.000 8,271.90

2.10000 3,939.000 8,271.90

210-04200

CAT 0201 $748,706.45 1,095,313.95CURRENT AMT 2,125,744.47 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.000 0.00

7,599.90000 0.000 0.00

620-00011

0515 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,108.32000 1.000 1,108.32

620-00020

CAT 0400 $0.00 1,108.32CURRENT AMT 8,708.22 $$

PROJECT TOTAL 911,582.60 $ 1,972,834.84CURRENT AMT 4,529,078.78 $$


